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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Portage Creek Area - Removal Polrep

US EPA RECORDS CENTER REGION §

LA

466893
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #30
: Progress
Portage Creek Area
059B05
Kalamazoo, Ml
Latitude: 42.2839750 Longitude: -85.5791570

To: Sam Borries, U.S. EPA
Jason El-Zein, U.S. EPA
John Maritote, U.S. EPA
Mike Ribordy, U.S. EPA
Mark Mills, Michigan DNR
Daria Devantier, MDEQ
Paul Bucholtz, MDEQ
Debbie Jung, City of Kalamazoo
Lisa Williams, U.S. FWS
Todd Goeks, NOAA
Valincia Darby, Department of Interior
Mark Johnson, ATSDR

From: Craig Thomas, On-Scene Coordinator
Date: 71812013
Reporting Period: 6/22/2013 - 7/08/2013

1. Introduction
1.1 Background

Site Number: 059B05 Contract Number: EP-55-09-05
D.O. Number: 0087 Action Memo Date: 71512011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit: 05
Mobilization Date:  9/26/2011 Start Date: 8/30/2011
Demob Date: Completion Date:

CERCLIS ID: MID006007306 RCRIS ID: NA

ERNS No.: State Notification: Yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1
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1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Alt equipment, materials and supplies were demobilized from SA3A to SA1C & SA1B.

Preparations continued for contaminated sediment removal operations in SA1C & SA1B, which are
expected to begin the week of July 15.

2.1.2 Response Actions to Date
From June 22 to July 8, EPA and ERRS contractors conducted the following activities:

Site Activities - John Street Staging Area
- Treated 33,026 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment
plant, for a total of 970,587 gallons treated to date.

Site Activities - SA3A

- Removed all remaining equipment, supplies and materials from area;

- Removed access roadways and performed limited site grading in preparation for restoration activities;
and

- Conducted work area perimeter air monitoring for dust.

Site Activities - SA1B&C

- Mobilized all equipment, supplies and materials to staging areas;

- Completed construction of creekwater bypass pumping system; and

- Completed construction of isolation de-watering (ground water extraction) system.

Project Management Activities

- Continued weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Finalized area specific restoration plan and implementation agreement for SA3A in coordination with
property owners;

- Obtained additional access agreements for properties in SA1A & SA1B;

- Solicited bids for clearing and grubbing activities in SA1A & SA1B; and

- Completed Technical Memo for dredging operations in SA1B & SA1C (posted to document section of
website). .

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See POLREP #1

2.1.4 Progress Metrics

Waste Stream Medium Quantity | Manifest | Treatment Disposal
#

TSCA solidified none disposal Wayne Disposal,
contaminated sediment Belleville, Ml
sediments

Non-TSCA solidified none disposal ‘ C&C Landfill,
contaminated sediment Marshall, Ml
sediments
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Scrap Metal steel 4440 ibs n/a recycling Schupan Industrial
Recycling,
Kalamazoo, Ml
Plastic empty bottles | 40 Ibs n/a recycling Best Way Disposal,
inc.

Drop-off Center
Kalamazoo, Mi

2.2 Planning Section
A summary of removal activities that are anticipated to take place from July 9 to July 19 include:

Site Activities - John Street Staging Area

- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant;
- Receive contaminated sediment removed from SA1C; and

- Conduct work area perimeter air monitoring for dust.

Site Activities - SA3A
- Conduct post-construction soil sampling in all work / staging areas.

Site Activities - SA1B & SA1C

- Complete installation of sheet pile coffer dams to isolate excavation ares;

- Start-up creekwater bypass and isolation dewatering (ground water extractlon) pump systems;
- Finalize preparations for contaminated sediment removal operations;

- Begin receiving and stockpiling of aggregates for creek channel backfill,

- Commence excavation of contaminated sediments from grids SA1C-1 & SA1C-2; and

- Conduct work area perimeter air monitoring for dust.

Project Management Activities

- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Continue development of area specific restoration plans for SA1B, SA1C & SA1A,

- Begin development of Technical Memeo for dredging operations in SA1A,

- Coordinate with Kalamazoo County & Kalamazoo Sunrise Rotary regarding planned work activities in
Veteran's Park to support anticipated SA1A removal operations;

- Obtain approval of area specific restoration plan for SA5A and begln restoration work (planting) if
possible; and

- Obtain consent to access from remaining property owner in SA1A.

2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2.2.1.2 Next Steps
See above

2.2.2 Issues

Initially, the overall schedule contemplated excavation of contaminated sediments in SA1A (Portage
Creek confluence with Kalamazoo River) during the 2014 construction season. However, if weather
conditions remain favorable and other potentially mitigating factors are resolved, excavation of SA1A will
be completed in the 2013 construction season.

2.3 Logistics Section
The current resources present on site during this reporting period include:

- Office trailers ‘
- Portable restrooms & hand-washing stations
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- Portable generators
- Submersible pumps
- Equipment storage container

- ERRS work crews and subcontractor work crews

- START sampling contractor
- Security subcontractor personnel
- Heavy equipment
- - Water truck
- Street sweeper
- Mixing box
- Frac (water) tanks
- Pressure wash trailer
- Bypass pumps & piping
- Sheet piling
- Mobile wastewater treatment plant
- Monitoring Equipment

- Traffic control structures & roadway signage

- Mobile light towers
2.4 Finance Section

2.4.1 Narrative
See table

Estimated Costs *

Page 4 of 6

Budgeted Total To Date || Remaining " || % Remaining
Extramural Costs
ERRS - Cleanup Contractor $10,289,265.00|| $8,019,072.00| $2,270,193.00 22.06%
TAT/START $400,000.00|| $362,507.00 $37,493.00 9.37%
Intramurai Costs
Total Site Costs $10,689,265.00| $8,381,579.00{ $2,307,686.00 21.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

Craig Thomas, Paul Ruesch and Andrew Maguire serve as safety officer(s). The HASP is reviewed and
signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation
and safety briefing. Safety meetings are held each morning with all site workers.

2.6 Liaison Officer

Craig Thomas, Paul Ruesch and Andrew Méguire serve as liaison(s) with local officials and interested

parties.

A tour of the SA1-C excavation area was provided to approximately 20 students and professors from
Grand Valley State University and Western Michigan University on July 8.

2.7 Information Officer
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See Section 2.6

2.7.1 Public information Officer
See Section 2.6

2.7.2 Community Involvement Coordinator
Don DeBlasio - U.S. EPA

3. Participating Entities
3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department
Fire Department
Police Department
Redevelopment Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel.On Site

US.EPA-2 ,

START contractor (Weston Solutions) - 1

ERRS contractor (Environmental Quality Management, Inc) - 11
Baker Pumps - 2

Fulton Trucking - 2

Matt's Underground Utility Construction - 5

TOTAL PERSONNEL =23

5. Definition of Terms

C&D - Construction and Demolition (waste)

ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

U.S. FWS - United States Fish and Wildlife Service

HASP - Health and Safety Plan

mg/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDARD - Michigan Department of Agricufture and Rural Development
- MDEQ - Michigan Department of Environmental Quality

NA - Not Applicable

NOAA - National Oceanic and Atmospheric Administration

NPL - National Priorities List

NRDA - Natural Resource Damage Assessment

PCB - polychlorinated biphenyl

ppm - parts per million

PRPs - Potentially Responsible Parties

RTK GPS - Real Time Kinematic Global Positioning System

SA - Slope Area

START - Superfund Technical Assessment and Response Team
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U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at http://www.epaosc.org/portagecreekarea.

6.2 Reporting Schedule
The next POLREP will be generated on July 19.

7. Situational Reference Materials
See the project website at htip.//www.epaosc.org/portagecreekarea.

Additional information on the overall Kalamazoo River Project can be found at
http://www.epa.gov/Reagion5/cleanup/kalproject/index.htm.
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